



**PAN AFRICA CHRISTIAN UNIVERSITY**

**END OF SEMESTER EXAMINATION FOR THE DEGREE OF  
BACHELOR OF ARTS IN TRANSFORMATIONAL CHURCH  
LEADERSHIP**

**CAMPUS: ROYSAMBU -ONLINE**

**DEPARTMENT: TRANSFORMATIONAL CHURCH AND YOUTH  
LEADERSHIP**

**COURSE CODE: BTCL3323**

**COURSE TITLE: PROJECT PLANNING AND MANAGEMENT**

**EXAM DATE: MAY 30<sup>TH</sup> 2018**

**TIME ALLOWED: 3HRS**

**INSTRUCTIONS**

- Read the instructions and questions carefully before you write the answers.
- Write your **STUDENT NUMBER** in the Answer Booklet given
- Answer Question **1, 2 and 3** (Compulsory) and Any other **TWO** questions

**SECTION A: This section is compulsory. (30 marks)**

1. Outline and explain the FOUR major stages in a project management life cycle. For each of the stages, give practical example to support your answer. **(8 Marks)**
2. Explain **four** barriers to successful project management. **(8 Marks)**
3. You are the newly appointed project manager in Faith Projects Inc. In your first assignment you are expected to lead the department in project scheduling.
  - a. Identify TEN activities that you would like to see completed during the life of the project. **(10 Marks)**
  - b. Using a *Gantt chart*, demonstrate how those activities will be carried out to ensure success in this particular project management. **(4 Marks)**

**SECTION B: Answer any TWO Questions. (30 marks)**

4. Project planning is the responsibility of the Management team of any organization.
  - a. Describe the Ten main steps to the project success, citing practical examples to explain each of the steps identified. **(10 Marks)**
  - b. Identify FIVE characteristics of good project planning. **(5 Marks)**
5. In project execution, the costs incurred may be classified as either eligible or ineligible.
  - a. Identify and briefly explain FOUR elements that would qualify the cost as eligible. **(8 Marks)**
  - b. Identify and briefly explain TWO elements that would render the costs to be classified as ineligible. **(4 Marks)**
  - c. Identify and briefly explain THREE barriers to successful project management. **(3 Marks)**
6. To monitor and control the deliverables in the project, the management uses defined project management processes.
  - a. Identify and describe FIVE such processes used to ensure the project is carried out according to plan. **(10 Marks)**
  - b. Describe how the critical Path Analysis is used in displaying the sequence and timing of activities in a project. **(5 Marks)**