



PAN AFRICA CHRISTIAN UNIVERSITY

SCHOOL OF THEOLOGY

**END OF SEMESTER EXAMINATION FOR THE DEGREE OF BACHELOR
OF ARTS IN TRANSFORMATIONAL CHURCH LEADERSHIP**

CAMPUS: ROYSAMBU

DEPARTMENT: TRANSFORMATIONAL CHURCH LEADERSHIP

COURSE CODE: BTCL3323

COURSE TITLE: PROJECT PLANNING AND MANAGEMENT

EXAM DATE: MONDAY 15TH MARCH, 2021

TIME: 9:00AM-12:00PM

DURATION: 3 HOURS

INSTRUCTIONS

- Read the instructions and questions carefully before you write the answers.
- Answer question ONE and any other TWO questions

SECTION A: THIS SECTION IS COMPULSORY. (20 MARKS)

1. The Critical Path Analysis is an important project scheduling techniques used in program management. Use the information given in the table here below to answer the following questions;

Activity	Duration (weeks.)	Preceded by
A	6	
B	5	
C	3	A

- i. Determine the elapsed (expected completion) time for the project (3 Marks)
 - i. Determine the critical path activities. (3 Marks)
 - ii. Identify the none critical activity (3 Marks)
 - iii. Describe at least five uses of critical path analysis as a tool in project scheduling (3Marks)
2. To ensure successful management of a project, the project manager must identify and follow up on certain deliverables during the life of the project Explain at least five deliverables that are key in the project management process (8 Marks)

SECTION B: ANSWER TWO QUESTIONS. (20 MARKS)

3. A Successful project manager must achieve the three primary objectives of cost, performance and time. Discuss these three elements citing practical examples for each objective (10 Marks)
4. Project planning is best done in a systematic way to ensure best results achieved. Describe the stages followed in project planning. (10 Marks)
5. Effective project management and closure is critical for project success. Discuss the 10 critical aspects that must be considered for successful management of such a project. (10 Marks)